Grantee: California

Grant: B-11-DN-06-0001

January 1, 2015 thru March 31, 2015 Performance Report
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Grant Number: Obligation Date: Award Date:
B-11-DN-06-0001

Grantee Name: Contract End Date: Review by HUD:
California Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$11,872,089.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$11,872,089.00 $6,000,000.00

Total Budget:
$17,872,089.00

Disasters:

Declaration Number
NSP

Narratives

Summary of Distribution and Uses of NSP Funds:

December, 2013:

In order to respond to shifts in current market conditions and foreclosure impacts, and to allow the jurisdictions to more substantially stabilize
their neighborhoods, HCD will allow the NSP3 grantees to expand their existing, approved Areas of Greatest Need. The expanded areas

must reflect similar housing stock, neighborhood and demographic makeup and must be consistent to the current approved Areas of Greatest
Need, and must receive the federal minimum needs score of 17 in the NSP Mapping Tool, and must be approved by HCD.

If any of the NSP-3 grantees identify unused or disencumbered NSP-3 funds, HCD will work to re-distribute the funds to the other NSP-3
grantees.

The State held the comment period for the changes proposed (1/2/14- 1/17/14) and received no comments.

How Fund Use Addresses Market Conditions:

The purchase and rehabilitation of foreclosed single family residential (SFR) units for homeownership or rental housing for inccome qualified
households will eliminate vacancies within the identified areas of greatest need, while providing affordable housing to low and moderate
income households, an often underserved population. The rehabilitation work will be targeted to local workers within the defined area. This 3-
pronged approach will help remove vacancies, provide affordable housing and provide employment opportunities within the neighborhood.

NSP3 grantees will be able to include vacant lots for rehabilitation as an eligible property within the Areas of Greatest Need.

Ensuring Continued Affordability:

Each unit will have a minimum affordability period, based on activity (sale or rental).

Definition of Blighted Structure:

A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety,
and public welfare. This definition is consistent with California Health & Safety Code definition of a substandard structure under Section
17920.

Definition of Affordable Rents:

At minimum, all properties assisted with NSP funds will be subject to the HOME requirements of continued affordability as outlined in the
retulations for the HOME Investment Partnership Program, Final Rule, 24 CFR Part 92. These regulations are available at the following sites:
HOME affordability rental housing 92.242: http://edocket.access.gpo.gov/cfr_2004/aprqtr/pdf/24cfr92.252.pdf and HOME affordability periods-
Homeownership 92.254: http://edocket.access.gpo.gov/cfr_2004/aprqtr/pdf/24cfr92.254.pdf.
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Housing Rehabilitation/New Construction Standards:

All grantees will be required to submit their local Rehabilitation Standards for Department review prior to activity work. Each project work write
up must be developed as outlined by the Rehabilitation Standards and must be submitted to the Department. At completion, all properties
must meet local and state building codes, be free of all health and safety hazards and include energy efficient system if remaining economic

life is less than 20 years.

Vicinity Hiring:

Each grantee will be required to provide hiring of employees who reside within the vicinity defined, and contract with small businesses that are
owned and operated by persons residing within the vicinity of the projects to the maximum extent feasible. Each jurisdiction must provide their
outreach plan for contacting eligible residences for Department review. The "Vicinity Hiring" requirement is in addition to all responsibilities
and requirements of Section 3 of the Housing and Urban Development Act of 1968 (12 U.S.C. 1701u) and 24 CFR Part 135, as long as ho

obligation is in direct conflict.

Procedures for Preferences for Affordable Rental Dev.:

All NSP3 funds will be used to acquire and rehabilitate foreclosed single family residential units (1-4) to be sold or rented to income eligible
households. A minimum of 25% of all the total NSP3 funds will be used to assist households at or below the 50% AMI level.

Grantee Contact Information:

Thomas Brandeberry,tbrandeb@hcd.ca.gov, 916-263-1328

State of California Department of Housing & Community Development

Division of Financial Assistance
2020 West EI Camino Avenue, Suite 500
P. O. Box 952054

Sacramento, CA 94252-2054

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period To Date

N/A $14,085,933.00
$655,152.00 $14,085,933.00
$655,152.00 $14,085,933.00

$1,213,156.25
$1,025,992.25

$187,164.00
$555,152.00
($90,190.58)
$0.00

$11,414,595.23
$9,746,726.23

$1,667,869.00
$1,667,869.00
$11,414,595.23
$0.00
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type

Administration

Progress Toward National Objective Targets

National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required To Date
0.00%

0.00%

$0.00 $0.00
$1,780,813.35 $0.00
$1,187,208.90 $764,358.23
$0.00 $764,358.23
Target Actual
$1,187,208.90 $1,240,245.00
Target Actual
$2,968,022.25 $0.00

The State of California&rsquos Department of Housing and Community Development (HCD) is developing an NSP
contract closeout process in preparation for our eventual NSP grant closeout with HUD.

Our CDBG and Fiscal sections are performing reconciliations between DRGR and our internal accounting system to
identify and correct any discrepancies. Further, we are verifying these reconciliations with the financial records of

our sub-grantees.

In preparation for contract closeouts, we are also reviewing sub-grantee and individual project address files to
ensure full documentation of expenditures and beneficiaries. We are communicating with each sub-grantee to
identify and obtain missing documentation. We have one Program Manager and four Staff members assigned to

preparing NSP documentation for closeout.

Additionally, HCD has engaged the services of a HUD Technical Assistance consultant to assist us with DRGR

reporting and the design our closeout process.

Project Summary

Project #, Project Title

11-NSP3-001, Admin
11-NSP3-002, Acg/Rehab/Disposition
11-NSP3-003, Acq/Rehab/Disposition

9999, Restricted Balance

This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
$112,351.25 $2,175,602.00 $724,611.23
$0.00 $0.00 $0.00
$913,641.00 $14,500,000.00 $9,022,115.00
$0.00 $0.00 $0.00
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Activities

Project #/ Title: 11-NSP3-001/ Admin

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-NSP3-001
Projected Start Date:
04/17/2012

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Yuba City

Match Contributed

Activity Description:
Gen. Adm.

Location Description:
Yuba City

Activity Progress Narrative:

8111-21A
General ADM

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Yuba City

Jan 1 thru Mar 31, 2015 To Date
N/A $220,504.00
$0.00 $220,504.00
$0.00 $220,504.00
$16,436.00 $87,979.00
$16,436.00 $87,979.00
$0.00 $0.00

$0.00 $0.00
$11,584.00 $87,979.00
$11,584.00 $87,979.00
$0.00 $0.00

$16,436 of funds were spend on general administrative costs.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 8112-21A

Activity Title: Gen. Adm.

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

11-NSP3-001 Admin

Projected Start Date: Projected End Date:

04/23/2012 02/28/2014

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A County of Yuba

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $289,124.00

Total Budget $0.00 $289,124.00

Total Obligated $0.00 $289,124.00

Total Funds Drawdown $18,031.00 $123,957.00

Program Funds Drawdown $18,031.00 $84,240.00
Program Income Drawdown $0.00 $39,717.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,781.00 $123,957.00
County of Yuba $2,781.00 $123,957.00

Match Contributed $0.00 $0.00

Activity Description:
Gen. Adm.

Location Description:

County of Yuba

Activity Progress Narrative:

$18,031 of funds were expended on general administrative costs.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-NSP3-001
Projected Start Date:
04/10/2012

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of West Sacramento

Match Contributed

Activity Description:

8113-21A
General Administration

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
City of West Sacramento

Jan 1 thru Mar 31, 2015 To Date
N/A $137,013.00
$30.00 $137,013.00
$30.00 $137,013.00
$30,958.00 $137,013.00
$30,928.00 $136,983.00
$30.00 $30.00
$0.00 $0.00
$30,958.00 $137,013.00
$30,958.00 $137,013.00
$0.00 $0.00

General administration activities for the City of West Sacramento.

Location Description:

City of West Sacramento

Activity Progress Narrative:

$30 of program income and $30,928 of grant funds were drawn down to pay for general administrative costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: State of California
Activity Title: General Administation

Activitiy Category:

Activity Status:

Administration

Project Number:
11-NSP3-001
Projected Start Date:
03/05/2012

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

State of California - CDBG Administration

Match Contributed

Activity Description:

Under Way

Project Title:

Admin

Projected End Date:

03/24/2016

Completed Activity Actual End Date:

Responsible Organization:
State of California - CDBG Administration

Jan 1 thru Mar 31, 2015 To Date
N/A $593,604.00
$0.00 $593,604.00
$0.00 $593,604.00
$46,956.25 $415,409.23
$46,956.25 $415,409.23
$0.00 $0.00

$0.00 $0.00
$46,956.42 $415,409.23
$46,956.42 $415,409.23
$0.00 $0.00

Administrative costs incurred by the State of California administering NSP3.

Location Description:

State of California

Activity Progress Narrative:

$45,956.25 was used for general administrative activities.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-NSP3-002
Projected Start Date:
04/17/2012

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Yuba City

8111-SA
Acquisition/Rehab/Rental
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11-NSP3-002 / Acg/Rehab/Disposition

Activity Status:

Under Way

Project Title:

Acqg/Rehab/Disposition

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Yuba City

Jan 1 thru Mar 31, 2015 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($607,947.00) $0.00
($607,947.00) $0.00
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Match Contributed $0.00

Activity Description:

Acquisition/Rehab/Rental-Single Family Housing of foreclosed homes for 50% or less AMI.

Location Description:
Yuba City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0
Activity Locations
Address City County
1763 Newport Drive Yuba City
344 Anita Way Yuba City
954 Bridge Street Yuba City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

13

$0.00

Cumulative Actual Total / Expected

Total

1/8

Cumulative Actual Total / Expected

Total

1/0
1/0

Cumulative Actual Total / Expected

Low Mod
1/0 0/0
1/0 0/0

State

California
California
California

Zip

95993

95993

95991

Total Low/Mod%
1/0 100.00

1/0 100.00

Status / Accept

Match /Y

Match /Y

Match /Y
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-NSP3-002
Projected Start Date:
04/23/2012

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Yuba

Match Contributed

Activity Description:

8112-SA

Acquisition/Rehab/Resale

Activity Status:

Under Way
Project Title:

Acqg/Rehab/Disposition
Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

County of Yuba

Jan 1 thru Mar 31, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
($2,567,607.00)
($2,567,607.00)

$0.00

To Date
$0.00

$0.00

$0.00
$0.00

$0.00
$0.00

$256,500.00
$0.00
$0.00

$0.00

Acquisition/Rehab/Resale-Single Family Housing of foreclose homes less then 50% AMI.

Location Description:

Yuba County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

15

Cumulative Actual Total / Expected
Total
2/8

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 2/8
# of Singlefamily Units 0 2/8

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 2/8 0/0 2/8 100.00
# Owner Households 0 0 0 2/8 0/0 2/8 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-NSP3-002

Projected Start Date:
04/10/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of West Sacramento

State of California2

Match Contributed

Activity Description:

Acquisition/rehabilitation/disposition (sale or rental) to households at or below 50%AMI.

Location Description:

8113-SA

Acquistion/Rehab/Disposition

Activity Status:
Under Way
Project Title:

Acqg/Rehab/Disposition
Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of West Sacramento

Jan 1 thru Mar 31, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

Eligible grantees areas of greatest needs as identified in the applications.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties
# of buildings (non-residential)

# of Parcels acquired by

This Report Period

Total
0

0
0

17

To Date
$0.00

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected
Total
0/20

0/0
0/0
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# of Parcels acquired by admin 0 0/0

# of Parcels acquired voluntarily 0 0/20

Total acquisition compensation to 0 0/20
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/20

# of Multifamily Units 0 0/0

# of Singlefamily Units 0 0/20

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/20 0/0 0/20 0
# Owner Households 0 0 0 0/10 0/0 0/10 0
# Renter Households 0 0 0 0/10 0/0 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 11-NSP3-003 / Acqg/Rehab/Disposition

Grantee Activity Number: 8111-GR

Activity Title: Aquisition/Rehab/Rental

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

11-NSP3-003 Acq/Rehab/Disposition

Projected Start Date: Projected End Date:

04/17/2012 02/28/2014

Benefit Type: Completed Activity Actual End Date:
18
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Direct Benefit (Households)

National Objective:

Responsible Organization:

NSP Only - LMMI City of Yuba City

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources N/A $4,189,571.00

Total Budget $100,000.00 $4,189,571.00

Total Obligated $100,000.00 $4,189,571.00

Total Funds Drawdown $426,622.00 $3,703,727.00
Program Funds Drawdown $426,622.00 $3,703,727.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $431,474.00 $3,703,727.00

City of Yuba City $431,474.00 $3,703,727.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Rental-Single Family Housing of foreclosed Homes over 50% AMI.

Location Description:
Yuba City

Activity Progress Narrative:

$431,474 of program funds were expended to pay for rehabilitation, acquisition and disposition costs on 800 Kimball Way, 1399
Sherman Court, 911 Bridge Street, 954 Bridge Street, 1475 Wendell Way and 1853 Rutherford Court.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total

# of Households 0 0 0

# Renter Households 0 0 0
19

Cumulative Actual Total / Expected
Total
3/25

Cumulative Actual Total / Expected
Total
3/25

3/25

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 1/25 3/25 100.00
2/0 1/25 3/25 100.00
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Activity Locations

Address City County State Zip Status / Accept

911 Bridge Street Yuba City California 95991 Match /Y

Address Support Information

Address: 1450 Whyler Road Unit 42, Yuba City, California 95993

Property Status: Affordability Start Date: Affordability End Date:
Cancelled

Description of Affordability Strategy:

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date:
National Objective for End Use: Date National Objective is met: Deadline Date:
N/A

Description of End Use:

Address: 600 Winship Road, Yuba City, California 95991
Property Status: Affordability Start Date: Affordability End Date:
Cancelled

Description of Affordability Strategy:

cancelled

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date:
Rehabilitation/reconstruction of residential structures

National Objective for End Use: Date National Objective is met: Deadline Date:

N/A

Description of End Use:

cancelled
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Address: 807 South Walton Avenue, Yuba City, California 95993
Property Status: Affordability Start Date:
Cancelled

Description of Affordability Strategy:

cancelled

Activity Type for End Use: Projected Disposition Date:

Rehabilitation/reconstruction of residential structures

National Objective for End Use: Date National Objective is met:

N/A

Description of End Use:

cancelled

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Affordability End Date:

Actual Disposition Date:

Deadline Date:

Amount

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 8112-GS

Activity Title: Acquisition/Rehab/Resale

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

11-NSP3-003 Acqg/Rehab/Disposition

Projected Start Date: Projected End Date:

04/23/2012 02/28/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI County of Yuba
Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $5,267,292.00
Total Budget $0.00 $5,267,292.00
Total Obligated $0.00 $5,267,292.00
Total Funds Drawdown $292,001.00 $3,925,673.00
Program Funds Drawdown $292,001.00 $2,852,673.00
Program Income Drawdown $0.00 $1,073,000.00
Program Income Received $0.00 $856,217.00
Total Funds Expended $599,494.00 $3,925,673.00
County of Yuba $599,494.00 $3,925,673.00
Match Contributed $0.00 $0.00

Activity Description:

Aquisition/Rehab/Resale-Single Family Housing of foreclosed homes over 50% AMI.

Location Description:

County of Yuba

Activity Progress Narrative:

$599,494 of program funds have been expended on rehabilitation costs for 1473 Lisa Way, 1367 Jason Drive, 1517 Dodson
Avenue, 1795 Linda Ave., 1799 Hile Ave., 1883 Woodland Circle, 1998 Sunrise Ave., 5862 Rupert Ave. and 6150 Farrell Way.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 7125
22
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
7125

7125

Cumulative Actual Total / Expected

Low
1/0

1/0

Mod Total Low/Mod%

6/25 7125 100.00

6/25 7125 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-NSP3-003

Projected Start Date:
04/10/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of West Sacramento
State of California2

Match Contributed

Activity Description:

8113-GS
Acquistion/Rehabilitation/Disposition

Activity Status:

Under Way

Project Title:

Acqg/Rehab/Disposition

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
City of West Sacramento

Jan 1 thru Mar 31, 2015 To Date

N/A $3,388,825.00
$555,122.00 $3,388,825.00
$555,122.00 $3,388,825.00
$382,152.00 $3,020,837.00
$195,018.00 $2,465,715.00
$187,134.00 $555,122.00
$555,152.00 $555,152.00
$1,962,116.00 $3,020,837.00
$1,962,116.00 $3,020,837.00
$0.00 $0.00

$0.00 $0.00

Acquisition/Rehabilitation/Disposition (sale or rental) to households at or below 80%AMI.

Location Description:

Within areas of greatest needs as identified in eligible grantee applications.

Activity Progress Narrative:

$195,018 of program funds were drawn down to pay for rehabilitation, acquisition and disposition costs on 1628 Virginia, 800

Inglewood, 700 Kegle and 721 Douglas.

$555,152 of program income was received due to the sale of 800 Inglewood, 1915 Alabama and 901 Reuter.
$187,134 of program income was drawn down to pay for rehabilitation, acquisition and disposition costs on 1628 Virginia, 800
Inglewood, 2344 Manchester, 1512 Norfolk and 828 Julian.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0 5/58
# of buildings (non-residential) 0 0/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
# of Parcels acquired voluntarily 0 0/58
Total acquisition compensation to -4 0/58
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 5/58
# of Multifamily Units 0 2/0
# of Singlefamily Units 0 3/58
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 3/0 2/58 5/58 100.00
# Owner Households 0 0 0 3/0 2/43 5/43 100.00
# Renter Households 0 0 0 0/0 0/15 0/15 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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